Q

Detroit Airports District Office
US.Depar
o Foroonatin 11677 South Wayne Road
Federal Aviation Suite 107
Administration Romulus, MI 48174

January 9, 2019

Mr. Terry Boose, President

Huron County Board of Commissioners
180 Milan Avenue, Suite 7

Norwalk, Ohio 44857

Dear Mr. Boose:

~ Grant Closeout Letter
- AIP Grant No. 3-39-0062-010-2017
Norwalk - Huron County Airport, Norwalk, Ohio
Grant Closeout Date: 1/9/2019
Final Grant Amount: $164,177

This notice of grant closeout is based on the following conditions having been met: (1) all work
included in the project description has been satisfactorily completed, (2) there are no
outstanding grant special conditions, (3) all project costs reimbursed by FAA under this grant
have been determined to be reasonable, eligible and allowable, and (4) the sponsor has
complied with all terms and conditions of the grant agreement.

Final payment has been made and all administrative requirements are satisfied. A final cost
review of the grant has been completed and the final costs were determined to be reasonable
and justified. There are no differences in the amount of funds requested by the sponsor and the
amounts paid out. If an audit reveals any issues, this grant will be re-opened until the
outstanding issues have been resolved.

Please be advised that in accordance with 2 CFR § 200.333, you are required to retain all
supporting project documentation for a minimum period of 3 years from the date of the final
request for reimbursement. Because most grant obligations extend beyond three years, we
strongly encourage you to retain grant documentation for the life of the grant obligations.

If you have any questions or comments regarding this matter, please contact me at 734-229-
2933.

Sincerely, f
Mark G%\

Program Manager
Detroit Airports District Office

cc:
AMK-314 (SharePoint)
ODOT/OOA - email



Quarterly Performance Report

Date Submitted:
Grant Number:

Project Description:

Airport:

January 14, 2019
3-39-0062-009-2016

Master Plan Update and Apron Reconstruction
Design

Norwalk-Huron County Airport (5A1)

Reporting Period (Check One):
Fiscal Year: 2019

X

1%t Quarter (Oct, Nov, Dec)

2 Quarter (Jan, Feb, Mar)

3 Quarter (Apr, May, Jun)

4% Quarter (Jul, Aug, Sep)

Norwalk, Ohioc 44857

Location:

Actual Accomplishments vs. Baseline goals

Task item Baseline Schedule | Revised Schedule | Actual Completion
Establish Grant Agreement 9/2016
Apron Reconstruction Design 4/2017 7/2017 9/2017
Prepare Planning Studies MP Update 3/2018 10/2018
Submit Grant Closeout 4/2018 06/2019

Explanation for slippage of goals: (indicate impact of slippage for all subsequent task items)

Waiting on review comments and final edits.

Impact to other AIP funded Projects:

X | No Impact (Check only if there is no impact to other AIP funded projects)
Potential Impact (/dentify below any impacts to other AIP funded projects)

Impacts to PFC, F&E or Owner funded projects:

X | No Impact (Check only if there is no impact to PFC, F&E or Owner funded projects)
Potential Impact (/dentify below any impacts to PFC, F&E or Owner funded projects)

Summary of Cost Overruns:

None

Provide summary of additional costs, change orders etc.

Revised: 9/9/2013




Quarterly Performance Report

Date Submitted: January 14, 2019
Grant Number: 3-39-0062-010-2017

Project Description: Reconstruct Apron B and Relocate Taxiway

Connector B

Airport:  Norwalk-Huron County Airport (5A1)

Location: NOI'WG"(, Ohio 44857

Actual Accomplishments vs. Baseline goals

Reporting Period (Check One):

Fiscal Year: 2019

X | 15t Quarter (Oct, Nov, Dec)

2" Quarter (Jan, Feb, Mar)

3 Quarter {Apr, May, Jun)

4% Quarter (Jul, Aug, Sep)

Task Item

Baseline Schedule

Revised Schedule

Actual Completion

Establish Grant Agreement 9/2017
Apron Reconstruction Construction 11/2017 6/2018 7/2018
Submit Grant Closeout 1/2018 10/2018 10/2018

Explanation for slippage of goals: (Indicate impact of slippage for all subsequent task items)

Final Drawdown Authorized in December 2018.

Impact to other AIP funded Projects:

X | No Impact (Check only if there is no impact to other AIP funded projects)
Potential Impact (/dentify below any impacts to other AIP funded projects)

Impacts to PFC, F&E or Owner funded projects:

X | No Impact (Check only if there is no impact to PFC, F&E or Owner funded projects)
Potential Impact (/dentify below any impacts to PFC, F&E or Owner funded projects)

Summary of Cost Overruns:

None

Provide summary of additional costs, change orders etc.

Revised: 9/9/2013




Quarterly Performance Report

Date Submitted:
Grant Number:

Project Description:
Airport:

Location:

January 14, 2019
3-39-0062-011-2018

Reconstruct Taxiway B Design & Construction
Norwalk-Huron County Airport (5A1)
Norwalk, Ohio 44857

Actual Accomplishments vs. Baseline goals

Reporting Period (Check One):
Fiscal Year: 2019

X | 15t Quarter (Oct, Nov, Dec)

2™ Quarter (Jan, Feb, Mar)

3 Quarter (Apr, May, Jun)

4" Quarter (Jul, Aug, Sep)

Task Item Baseline Schedule | Revised Schedule | Actual Completion
Establish Grant Agreement 9/2018
Taxiway Reconstruction Construction 11/2018 4/2019
Submit Grant Closeout 5/2019

Explanation for slippage of goals: (Indicate impact of slippage for all subsequent task items)

spring.

old weather did not allow for final pavement markings in the fall of 2018. Expected to be completed in the

Impact to other AIP funded Projects:

X_| No Impact (Check only if there is no impact to other AIP funded projects)
Potential Impact (/dentify below any impacts to other AIP funded projects)

Impacts to PFC, F&E or Owner funded projects:

X | No Impact (Check only if there is no impact to PFC, F&E or Owner funded projects)
Potential Impact (Identify below any impacts to PFC, F&E or Owner funded projects)

Summary of Cost Overruns:

None

Provide summary of additional costs, change orders etc.

Revised: 9/9/2013




